



PROMOVE – CRAFT YOUR CAREER

PM-PC-03

ANNEXURE B – TERMS AND CONDITIONS

1. COMMENCEMENT OF WORK AND PROJECT TIMELINE

The execution of the ProMove Innovation Cloud project shall formally commence on:

Start Date: 23rd March 2026

The Developer, through its Project Heads and associated teams, shall ensure that the complete development and deployment of the platform is achieved on or before:

Final Submission Deadline: 10th April 2026 (tentative for the Version 01/ pre testing)
20th April 2026 (final product submission after testing)

The timeline defined herein is **strict and binding**, and the Developer is expected to plan, allocate resources, and execute tasks in a manner that ensures adherence without compromise on quality or completeness.

The Developer acknowledges that:

- The project is time-sensitive and strategically critical
- Any delay shall impact operational rollout and business execution

2. PAYMENT STRUCTURE AND DISBURSEMENT TERMS

The total agreed consideration for the project shall be released in **structured tranches**, linked directly to performance, progress, and evaluation.

The payment structure shall operate as follows:

- Payments shall not be time-based but **milestone-based**, dependent on satisfactory completion of defined stages
- Each tranche shall be released only after:
 1. Review meetings (online/offline)
 2. Evaluation of completed work
 3. Approval from the Company

The Company reserves the right to:

- Withhold or delay payment if deliverables are incomplete, unsatisfactory, or misaligned
- Request revisions before approving any tranche
- Reassess milestones based on project performance

No payment shall be considered due unless:

- Work has been reviewed
- Quality has been validated and approval has been explicitly granted



CORPORATE OFFICE :

1ST FLOOR, CABIN NO 4,
ATAL INCUBATION
CENTRE- SKU,
AKUTHOTAPALLI - 515003.

REGIONAL OFFICE :

1ST FLOOR, NILADRI
COMPLEX, 20, 2ND MAIN
10TH CROSS, SAMPIGE RD,
MALLESHWARAM,
BANGALORE,
KARNATAKA - 560003

REGISTERED ADDRESS :

27-048-103, KASAVARAJU
KUNTA, REVENUE WARD
NO. 27, ONGOLE,
PRAKASAM, ANDHRA
PRADESH, INDIA - 523001.

PHONE NUMBER -

+91 - 6302496990
+91- 9036494749

MAIL -

INFO@PROMOVECYC.COM



3. REVIEW MECHANISM AND PERFORMANCE EVALUATION

The Developer shall participate in **periodic review calls once every 2 days**, which shall serve as the primary mechanism for performance evaluation and progress validation.

During these review sessions:

- Work completed shall be demonstrated in detail
- Functional accuracy, design adherence, and system performance shall be evaluated
- Gaps, deviations, or improvements shall be identified

The Developer shall ensure:

- Availability for all scheduled review calls
- Timely incorporation of feedback
- Continuous alignment with Company expectations

Failure to perform satisfactorily during reviews may result in:

- Delay in milestone approvals
- Requirement for rework
- Payment withholding

4. POST-DEPLOYMENT TESTING AND VALIDATION PERIOD

Upon completion and initial deployment of the platform, **a mandatory testing and validation buffer period of 7 (seven) days** shall be applicable.

During this period:

- The Company shall conduct detailed testing of all modules, dashboards, and features
- Functional issues, bugs, or inconsistencies shall be identified and reported

The Developer shall be obligated to:

- Address all reported issues promptly
- Rectify errors without additional cost
- Ensure full functional stability before final acceptance

Final acceptance of the project shall be granted only upon:

- Successful completion of the testing period
- Resolution of all critical issues
- Confirmation of system readiness

5. POST-HANDOVER SUPPORT, SERVICE, AND TRAINING OBLIGATION

The Developer shall provide a **mandatory support and service period of 2 (two) months** post successful handover and acceptance of the platform.





During this period, the Developer shall:

- Provide technical support for system-related issues
- Assist in resolving bugs, errors, or performance concerns
- Ensure system stability and continuity

Additionally, the Developer shall provide:

- Structured training sessions for the Company's internal team
- Guidance on platform usage, dashboard management, and administrative controls
- Support in enabling operational independence

The support period shall include:

- Reasonable response time for issue resolution
- Availability for communication and assistance
- Continuous coordination as required

6. CHANGE MANAGEMENT AND ADDITIONAL REQUIREMENTS

Any changes, enhancements, or additional features requested beyond the originally defined scope shall:

- Be documented clearly
- Be mutually discussed and agreed upon
- Be subject to revised timelines and/or additional cost, if applicable

The Developer shall not implement:

- Unauthorized changes
- Independent modifications
- without prior written approval from the Company.

7. PERFORMANCE OBLIGATION AND EXECUTION RESPONSIBILITY

The Developer, through its Project Heads, shall remain fully responsible for:

- Timely execution of all deliverables
- Maintaining quality standards
- Ensuring system completeness

The Project Heads shall ensure:

- Proper coordination of their teams
- Allocation of adequate resources
- Continuous monitoring of progress

Any lapse in execution shall be treated as:

- A failure of responsibility at the Project Head level





8. DELAY, NON-PERFORMANCE, AND CORRECTIVE RIGHTS

In the event of delay, underperformance, or failure to meet expectations, the Company reserves the right to:

- Issue warnings or corrective instructions
- Withhold payments
- Demand immediate rectification
- Reassign or restructure the execution process if required

Persistent failure may lead to:

- Termination of engagement
- Invocation of legal provisions under the Work Order and Annexures

9. HANDOVER COMPLETION AND FINAL ACCEPTANCE

The project shall be considered complete only when:

- All modules, dashboards, and features are fully functional
- Testing and validation period is successfully completed
- All access credentials and documentation are handed over
- The Company confirms acceptance

Partial completion or incomplete delivery shall not qualify as project completion.

10. DEPENDENCY AND COMMUNICATION PROTOCOL

The Developer shall maintain:

- Clear and consistent communication with the Company
- Transparency in progress and challenges
- Immediate reporting of blockers or delays

All critical decisions shall:

- Be documented
- Require Company approval



11. BINDING NATURE OF TERMS

All terms and conditions outlined in this Annexure are:

- Legally binding
- Enforceable
- Integral to the Work Order Agreement

Failure to comply shall result in:

- Contractual consequences
- Legal liability as per governing laws

ACCEPTANCE AND AGREEMENT

By signing below, all parties confirm that:

- They have read and understood these Terms and Conditions
- They agree to abide by all provisions
- They accept full responsibility for compliance

FOR AND ON BEHALF OF

ProMove – Craft Your Careers

(Muntaz Energy Private Limited)

Authorized Signatory

Name: **Mohammed Labid Khan**

Signature:

PROMOVE CRAFT YOUR CAREER
by MEPL
Labid Khan
DIRECTOR



RECEIVING PARTY

PROJECT HEADS

Telukala Dipanshu

Signature: _____

Akshat Garg

Signature: _____

DEVELOPERS

Dishant Mishra

Signature: _____

Chandi Charan Mahato

Signature: _____

Date: _____